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CERCLA REMCOUNL EAFOEMUNT SOl

Mr. Timothy Travers SEP O 1085
U.S. Environmental Protection Agency v
Region III

841 Chestnut Street DA JNant
Philadelphia, PA 19106 EPA -Region [

Re: United States v. Tyson, et al.
Dear Mr. Travers:
I enclose the third monthly progress report of
Ciba-Gelgy Corporation with respect to the work being done on the
off-gsite "operable units."

Please let me or Karline Tierney know if you have any
questions.

Very truly yours,

George J. Miller

GIM:rak
Enclosure

e¢: Patricla L. Goughan, Esquire
Ms. Karline K. Tiernay
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Mrs, Karline Tietney
Project Coordinator
CIBA-GEIGY Corporation
444 Saw Mill River Road
Ardsley, New York 10502

RE: Monthly Progress Report fér the Remedial”investigation/
Feasibility Study of the Tyson's Site Off-Site Operable
Units =« August 1986

Dear Mrs. Tierney:

The August 1986 progress report summarizes the activities
conducted as part of the Work Plan for the Remedial
Investigation/Feasibility Study (RI/FS of Tyson's Site, March
1986, and the Addendum to the RI/FS Work Plan, 14 July 1986.)

The work complated to date is outlined below according to the
tasks given in the Work Plan and addendum to the Work Plan.

Phase II WORK COMPLETED

Tagk 11 Deep Aquifer Study

Subtask 1| Residential and Commercial Water Well Inventory
and Sampl ing.

The inventory of wells is complete. Ten to twelve (12)
wells have been identified for possible sampling. Owners
and addresses are being identified.

ERM will conduct the sampling effort through the EPA
notification process.

Subtask 2 Schuylkill River Sediment and Bottom Water Samples
(See section concerning "Scheduled Work")

Subtask 3 Long Term Pump Test
This activity was reported in the July Progress Report,
Subtask 4 DNAPL Recovery Test

The DNAPL recovery test is completed. Data is currvently
under review.
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Subtask 5 Monitoring Well Installation

Installation of well nests 9, 10, 11, and 12 (See Figure
11~1) has begun as outlined in the addendum. Pertinent data
for completed wells is given below:

estimated yield (gpm)
well designation open interval during development

35=- 75 feet
117-157 feet
188=223 feet
32- 55 feet
97-136 feet
183-223 feet
in progress
44~ 84 feet
109-147 feet
180-220

*Artesian well

Continuing Activities

Well installation will continue as scheduled. Drill crews and
ERM hydrogeologists are working a 10 days on/4 days off schedule
during well installation.

Scheduled Work

The tasks outlined below have been scheduled and are expected to
be conducted according to the following time table:

Expected
Start Date
Residential & Commercial Well Sampling (1l week) Oct
River Sediment & Bottom Water Sampling (3 days) Sept 22 .
Monitoring Well Sampling (2 weeks) Sept, 2

Corrective Actions: No corrective actions were taken in August.

Staff Modifications: WNo modifications were made in the staffing
of this project.

If you have any questions concerning the completed work o
scheduled activities, please call me at 265-692-8606.

AR31197)
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Sincerely,

M EAudi

Rudolph M. Schuller, P.G.
Project Manager

SKG/gnl




